
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:42 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 461 Date: 24-Dec-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 203

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Misc. Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- None

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20. I did a walk-through of the bridge to
check to see which crews might be working. There was no Cable work ongoing at this time. No iron-
worker crews were working today. The only workers on the bridge were 2 laborers doing general house-
keeping & cleaning near Hinge-A. They were cleaning up after a grout pour they had last night at Hinge-A.
- At 07:45, I left the bridge.
- From 08:00 until 12:00, I did misc office work, including: reviewed RFIs & submittals related to phase-4
load transfer, checked email, etc.
- From 12:00 until 12:30, Lunch.
- From 12:30 until the end of the shift, I again did misc office work (reviewed RFIs, wrote my diary for the
day, cleaned & organized my cubicle & truck, etc).
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System
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